
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1256X          

0002 Pay Period End Date: 08.01.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 08.07.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 03.09.2015

03.17.2015

07.27.2015

Date Let:

W. JCT. N-4 - N-67

02.26.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.27.2015

Date Project Completion:

Counties

NEMAHA

PAWNEE

RICHARDSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13256  000 S-105-1(1007) 105 11.67 32.72 BR BIT

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1256X          

0002 Pay Period End Date: 08.01.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 08.07.2015

$2,715,162.71

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $109,940.33 $9,395.75 $100,544.58
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $109,940.33 $9,395.75 $100,544.58
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $109,940.33 $9,395.75 $100,544.58

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$109,940.33 $9,395.75 $100,544.58

$.00 $.00 $.00

4%

% Time Comp

% Dollar Comp

9%

$2,715,162.71

08.04.2015 08.05.2015

08.05.2015

Jasa, Bill

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

08.06.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 08.06.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 7035+85.00  1-44'-0" & 2-33' -0" SPANS

0030.60      8,700.00 1.000 8,700.00

1.000 8,700.00

0.210 1,827.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6007.12      325.00 90.000 29,250.00

90.000 29,250.00

0.000 0.00

0.000 0.00

0002

SY  CONCRETE BRIDGE DECK REPAIR
0002 

6131.23      4.25 1,898.000 8,066.50

1,898.000 8,066.50

0.000 0.00

0.000 0.00

0003

SF  PENETRATING CONCRETE SEALER
0003 

Contracted 46,016.50

Current 46,016.50

In place 1,827.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 7035+85.00  1-44'-0" & 2-33' -0" SPANS

GROUP 9 BITUMINOUS

0002.55      7.00 2,136.000 14,952.00

2,136.000 14,952.00

0.000 0.00

0.000 0.00

0004

STA OVERLAY BROKEN LINES
0004 

0002.60      7.00 4,272.000 29,904.00

4,272.000 29,904.00

0.000 0.00

0.000 0.00

0005

STA OVERLAY SOLID LINES
0005 

0030.90      30,000.00 1.000 30,000.00

1.000 30,000.00

0.250 7,500.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

3039.11      950.00 0.930 883.50

0.930 883.50

0.981 931.95

0.981 931.95

0007

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      600.00 30.220 18,132.00

30.220 18,132.00

16.173 9,703.80

16.173 9,703.80

0008

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0008 

3039.13      455.00 156.480 71,198.40

156.480 71,198.40

160.662 73,101.21

160.662 73,101.21

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0009 

6133.01      32.00 489.000 15,648.00

489.000 15,648.00

0.000 0.00

0.000 0.00

0010

SY  MEMBRANE WATERPROOFING TYPE A
0010 

8022.15      1.60 200.000 320.00

200.000 320.00

207.980 332.77

207.980 332.77

0011

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0022 

8022.20      1.60 33,010.000 52,816.00

33,010.000 52,816.00

0.000 0.00

0.000 0.00

0012

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

8028.01      200.00 4.690 938.00

4.690 938.00

0.000 0.00

0.000 0.00

0013

CY  FOUNDATION COURSE REPLACEMENT
0012 

9002.10      32.00 200.000 6,400.00

200.000 6,400.00

207.980 6,655.36

207.980 6,655.36

0014

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0023 

9005.75      32.00 32,710.000 1,046,720.00

32,710.000 1,046,720.00

0.000 0.00

0.000 0.00

0015

TON ASPHALTIC CONCRETE, TYPE SPR
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      3.00 13,190.000 39,570.00

13,190.000 39,570.00

0.000 0.00

0.000 0.00

0016

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0014 

9010.50      46.00 300.000 13,800.00

300.000 13,800.00

0.000 0.00

0.000 0.00

0017

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0015 

9020.95      600.00 6.800 4,080.00

6.800 4,080.00

5.424 3,254.40

5.424 3,254.40

0018

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0024 

9021.13      600.00 1,122.340 673,404.00

1,122.340 673,404.00

0.000 0.00

0.000 0.00

0019

TON PERFORMANCE GRADED BINDER (64-34)
0016 

9053.00      1.35 45,110.000 60,898.50

45,110.000 60,898.50

0.000 0.00

0.000 0.00

0020

GAL TACK COAT
0017 

9179.23      281.00 1,077.131 302,673.81

1,077.131 302,673.81

0.000 0.00

0.000 0.00

0021

STA COLD MILLING, CLASS 3
0018 

9179.35      7.20 13,190.000 94,968.00

13,190.000 94,968.00

0.000 0.00

0.000 0.00

0022

SY  COLD MILLING, CLASS 5
0019 

9300.37      1.00 340.000 340.00

340.000 340.00

484.590 484.59

484.590 484.59

0023

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0025 

9300.38      1.00 56,117.000 56,117.00

56,117.000 56,117.00

0.000 0.00

0.000 0.00

0024

EACHRAP INCENTIVE PAYMENT
0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      8,800.00 1.000 8,800.00

1.000 8,800.00

0.000 0.00

0.000 0.00

0025

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0021 

Contracted 2,542,563.21

Current 2,542,563.21

In place 101,964.08

This Estimate 94,464.08

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 11,120.000 5,560.00

11,120.000 5,560.00

0.000 0.00

0.000 0.00

0026

BDAYBARRICADE, TYPE II
0026 

0001.10      3.00 448.000 1,344.00

448.000 1,344.00

66.000 198.00

66.000 198.00

0027

BDAYBARRICADE, TYPE III
0027 

0001.75      1.00 770.000 770.00

770.000 770.00

0.000 0.00

0.000 0.00

0028

EACHTEMPORARY SIGN DAY
0028 

0001.90      0.50 15,860.000 7,930.00

15,860.000 7,930.00

1,065.000 532.50

1,065.000 532.50

0029

EACHSIGN DAY
0029 

0002.28      0.35 2,900.000 1,015.00

2,900.000 1,015.00

0.000 0.00

0.000 0.00

0030

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0030 

0002.30      0.35 1,550.000 542.50

1,550.000 542.50

0.000 0.00

0.000 0.00

0031

LF  PAVEMENT MARKING REMOVAL
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.70 2,900.000 2,030.00

2,900.000 2,030.00

0.000 0.00

0.000 0.00

0032

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0032 

0002.47      0.01 2,900.000 29.00

2,900.000 29.00

0.000 0.00

0.000 0.00

0033

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0033 

0003.10      325.00 110.000 35,750.00

110.000 35,750.00

8.000 2,600.00

8.000 2,600.00

0034

DAY FLAGGING
0034 

0003.20      425.00 50.000 21,250.00

50.000 21,250.00

4.000 1,700.00

4.000 1,700.00

0035

DAY FURNISHING AND OPERATING PILOT VEHICLE
0035 

0003.50      25.50 450.000 11,475.00

450.000 11,475.00

0.000 0.00

0.000 0.00

0036

LF  CONCRETE PROTECTION BARRIER
0036 

0003.56      5.75 450.000 2,587.50

450.000 2,587.50

0.000 0.00

0.000 0.00

0037

LF  RELOCATE CONCRETE PROTECTION BARRIER
0037 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

0.000 0.00

0.000 0.00

0038

EACHTEMPORARY RUMBLE STRIP
0038 

0003.74      12,500.00 1.000 12,500.00

1.000 12,500.00

0.000 0.00

0.000 0.00

0039

EACHTEMPORARY TRAFFIC SIGNAL
0039 

0010.04      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0040

EACHFIELD OFFICE
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      6,250.00 1.000 6,250.00

1.000 6,250.00

0.011 68.75

0.000 0.00

0041

LS  MOBILIZATION
0041 

9110.01      69.00 50.000 3,450.00

50.000 3,450.00

0.000 0.00

0.000 0.00

0042

HOURRENTAL OF LOADER, FULLY OPERATED
0042 

9110.02      79.00 50.000 3,950.00

50.000 3,950.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0043 

9110.03      69.00 50.000 3,450.00

50.000 3,450.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0044 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0045

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0045 

L860.50      2,100.00 1.000 2,100.00

1.000 2,100.00

0.500 1,050.00

0.500 1,050.00

0046

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0046 

Contracted 126,583.00

Current 126,583.00

In place 6,149.25

This Estimate 6,080.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,715,162.71

Current 2,715,162.71

In place 109,940.33

This Estimate 100,544.58




